
    1.  The VSPC's June 19 Project Priority List and Attachment F of the MOU both list a number of electric-system

reliability deficiencies; for each identified deficiency, the two lists provide dates for (1) the completion of

transmission analysis, (2) the completion of non-transmission alternatives analysis, and (3) a decision concerning the

selection of a solution, implementation strategy, and cost allocation.
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ORDER RE MODIFICATION OF DATES IN MOU ATTACHMENT F

On June 30, 2008, counsel for Vermont Transco, LLC and Vermont Electric Power

Company, Inc. (collectively, "VELCO") filed a letter with the Public Service Board ("Board")

regarding modifications to dates for completion of analyses and selection of solutions for certain

identified reliability deficiencies.  In its filing, VELCO notes that a Project Priority List filed by

the Vermont System Planning Committee ("VSPC") on June 19, 2008, sets forth dates for

analysis and decision that differ from those included in Attachment F of the Memorandum of

Understanding ("MOU") that the Board approved in its Order of June 20, 2007.1  VELCO's  

June 30 letter indicates that the date modifications "were made to ensure that the load forecasting

and demand-side management forecasting that is now underway by VELCO and Efficiency

Vermont fully informs the timing of these projects."

VELCO's June 30 filing requests that the Board approve the date changes, if the Board

concludes that its approval is needed.  VELCO represents that the VSPC has approved the filing

of the request for modifications of the dates, and that "the Docket 7081 parties have also

indicated their concurrence with this request."

The Board previously established a deadline of July 7, 2008, for parties to comment on

the June 19 Project Priority List.  No comments were filed.
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We conclude that VELCO has provided a reasonable basis for the modified dates set forth

in the June 19 Project Priority List.  We therefore approve the date modifications.

SO ORDERED.

Dated at Montpelier, Vermont, this     10th        day of     July        , 2008.

s/James Volz            )
) PUBLIC SERVICE

)
s/David C. Coen ) BOARD

)
) OF VERMONT

s/John D. Burke )

OFFICE OF THE CLERK

FILED:  July 10, 2008

ATTEST:    s/Susan M. Hudson                    
Clerk of the Board

NOTICE TO READERS:  This decision is subject to revision of technical errors.  Readers are requested to notify the Clerk
of the Board (by e-mail, telephone, or in writing) of any apparent errors, in order that any necessary corrections may be made. 
(E-mail address: psb.clerk@state.vt.us)
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